Rpt-ID: RCPESPRJ

User: vepps

Contract ID:

B14680-14-000-1

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0013

Date:

Pay Period:

10/27/2015

Page 1 of 4

09/01/2015
to 10/22/2015

Contract Location: Time Allowed: Days
US278/SR10 AT US23/US28/SR8 (E.PONCE TO SR 154(MEMC Elapsed Calender Days: Days
Percent Time: 100.00
District: 7 Area: 01
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 02/21/2014

P. O. DRAWER 970 Date Awarded: 03/07/2014
Date Contract Executed: 03/26/2014
Date Notice to Proceed: 03/31/2014

MARIETTA GA 30061-0970 Date Work Began: 06/04/2014

Phone: (770)422-7520 Date Time Stopped: 01/31/2015

Date Accepted: 07/28/2015

Escrow Agent: Adjusted Completion Date: 01/31/2015

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $1,970,518.44 Counties:

Original Contract Amount $1,545,276.54 DeKalb

Funds Available $56,541.47

Percent Complete 97.13%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004544 $1,970,518.44 $1,545,276.54 $56,541.47 97.13% $10,770.02

Chief Engineer
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Project Number:

Federal State Project Number:

M004544

MO004544

SR 10 - MILLING, INLAY & PLMX RESF

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$1,531,181.56
$382,795.41
$1,913,976.97

$1,913,976.97

$1,913,976.97

Prev to Date
$1,522,565.54

$380,641.41

$1,903,206.95

$0.00 $0.00
$1,903,206.95

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$1,903,206.95

Total Payable:

This Estimate

$8,616.02
$2,154.00
$10,770.02
$0.00
$10,770.02
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$10,770.02
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Pay Period:

09/01/2015

to 10/22/2015

Project Number M004544

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0001 004-0012 EXTRA WORK - EA .000 7.000
1750.000 .000
7.000 $.00 $12,250.00
ADA RAMP SUPPLEMENTAL AGREEMENT NO 1
CO#3
0010 402-4510 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 12,536.000 13,243.630
R-MODIFIED BITUM MATL & H LIME 72.590 .000
13,243.630 $.00 $961,355.10
0012 441-0748 CONCRETE MEDIAN, 6 IN SY .000 147.806
66.150 .000
147.806 $.00 $9,777.37
SUPPLEMENTAL AGREEMENT NO 1
CO#3
0015 413-1000 BITUM TACK COAT GL 6,080.000 6,301.000
2.470 .000
6,301.000 $.00 $15,563.47
0016 636-1029 HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, " SF .000 .000
240.000 16.000
16.000 $3,840.00 $3,840.00
SUPPLEMENTAL AGREEMENT NO 1
CO#3
0020 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 151,952.000 153,539.655
1.190 .000
153,539.655 $.00 $182,712.19
0040 653-0110 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 6.000 7.000
75.000 .000
7.000 $.00 $525.00
0050 653-0130 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 4.000 5.000
150.000 .000
5.000 $.00 $750.00
0065 653-1704 THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, W LF 1,042.000 1,144.250
3.000 .000
1,144.250 $.00 $3,432.75



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
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Contract ID: B14680-14-000-1 Estimate Number: 0013
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Pay Period: 09/01/2015
to 10/22/2015

Project Number M004544

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0070 653-1804 THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, Wt LF 5,002.000 5,155.000
1.500 4,620.010
9,775.010 $6,930.02 $14,662.52
0090 653-4502 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELI GLM 1.000 1.224
1200.000 .000
1.224 $.00 $1,468.80
0115 657-1085 PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, (LF 215.000 339.000
E), TP PB 5.500 .000
339.000 $.00 $1,864.50
0120 657-6085 PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, (LF 215.000 341.000
Oow), TP PB 5.500 .000
341.000 $.00 $1,875.50
Category Amount: $10,770.02 $1,210,077.20

Project Total Amount:

$10,770.02

$1,913,976.97



